
Site Cost Assumptions
Colonial Estates

7/14/2008
5:36 PM

Date: 01-2009 02-2009 03-2009 04-2009 05-2009 06-2009 07-2009
Month: 1 2 3 4 5 6 7

LAND COST
Land & Improvements, Purchase Cost 0 280,000 280,000 0 0 0 0 0 0

SOFT COSTS
Survey & Appraisal Fees 0 57,000 57,000 0 0 0 0 0 0
Feasibility Analysis 0 20,000 20,000 0 0 0 0 0 0
Environmental Survey, Remediation 0 24,500 24,500 0 0 0 0 0 0
Architectural & Engineering, Blueprints 0 105,000 75,000 15,000 15,000 0 0 0 0
Bonds 0 30,000 30,000 0 0 0 0 0 0
Legal, Title Work, Zoning 0 51,000 30,000 12,000 4,000 0 0 0 0
Permits 0 15,000 15,000 0 0 0 0 0 0
Land Taxes 0 120,000 70,000 0 0 0 0 0 0
Accounting & Auditing 0 13,000 0 0 0 0 0 0 0
Course-of-Construction Insurance 0 32,000 32,000 0 0 0 0 0 0
Advertising, Promotion & Signage 0 34,000 0 0 4,000 4,000 4,000 4,000 5,000
Consulting Fees 0 10,000 0 0 0 10,000 0 0 0
Development Fees 0 95,000 0 0 0 65,000 0 0 0
Project Management 0 240,000 15,000 15,000 15,000 15,000 15,000 15,000 15,000

HARD COSTS
Road Construction 0 300,000 90,000 60,000 60,000 60,000 30,000 0 0
Storm and Sanitary Sewers 0 115,000 30,000 20,000 20,000 15,000 15,000 15,000 0
Landscaping 0 56,000 0 0 0 0 0 20,000 8,000
Utilities (Water, Electric, Gas) 0 50,000 0 4,000 4,000 4,000 4,000 4,000 4,000
Model Unit Decorating 0 7,000 0 0 0 0 5,000 2,000 0
Miscellaneous and Contingency 0 70,000 0 0 0 0 20,000 0 0

SITE COSTS
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SITE COSTS 08-2009 09-2009 10-2009 11-2009 12-2009 01-2010 02-2010 03-2010 04-2010
8 9 10 11 12 13 14 15 16

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 5,000 0 0
0 0 0 0 0 0 0 0 0
0 0 0 0 0 50,000 0 0 0
0 0 8,000 0 0 0 5,000 0 0
0 0 0 0 0 0 0 0 0

5,000 4,000 4,000 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 30,000 0 0

15,000 15,000 15,000 15,000 15,000 15,000 15,000 15,000 15,000

0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0

8,000 8,000 8,000 4,000 0 0 0 0 0
4,000 4,000 4,000 4,000 4,000 4,000 2,000 0 0

0 0 0 0 0 0 0 0 0
20,000 0 10,000 20,000 0 0 0 0 0
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SITE COSTS 05-2010
17

0

0
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0
0
0
0
0
0
0
0
0
0
0
0

0
0
0
0
0
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