
4/23/2020

11:54 AM
Site Cost Assumptions

Colonial Estates

Date: 01-2021 02-2021 03-2021 04-2021 05-2021 06-2021 07-2021

Month: 1 2 3 4 5 6 7

LAND COST

Land & Improvements, Purchase Cost 280,000 280,000 280,000 0 0 0 0 0 0

SOFT COSTS

Survey & Appraisal Fees 57,000 57,000 57,000 0 0 0 0 0 0

Feasibility Analysis 20,000 20,000 20,000 0 0 0 0 0 0

Environmental Survey, Remediation 24,500 24,500 24,500 0 0 0 0 0 0

Architectural & Engineering, Blueprints 105,000 105,000 75,000 15,000 15,000 0 0 0 0

Bonds 30,000 30,000 30,000 0 0 0 0 0 0

Legal, Title Work, Zoning 51,000 51,000 30,000 12,000 4,000 0 0 0 0

Permits 15,000 15,000 15,000 0 0 0 0 0 0

Land Taxes 120,000 120,000 70,000 0 0 0 0 0 0

Accounting & Auditing 13,000 13,000 0 0 0 0 0 0 0

Course-of-Construction Insurance 32,000 32,000 32,000 0 0 0 0 0 0

Advertising, Promotion & Signage 34,000 34,000 0 0 4,000 4,000 4,000 4,000 5,000

Consulting Fees 10,000 10,000 0 0 0 10,000 0 0 0

Development Fees 95,000 95,000 0 0 0 65,000 0 0 0

Project Management 240,000 240,000 15,000 15,000 15,000 15,000 15,000 15,000 15,000

HARD COSTS

Road Construction 300,000 300,000 90,000 60,000 60,000 60,000 30,000 0 0

Storm and Sanitary Sewers 115,000 115,000 30,000 20,000 20,000 15,000 15,000 15,000 0

Landscaping 56,000 56,000 0 0 0 0 0 20,000 8,000

Utilities (Water, Electric, Gas) 50,000 50,000 0 4,000 4,000 4,000 4,000 4,000 4,000

Model Unit Decorating 7,000 7,000 0 0 0 0 5,000 2,000 0

Miscellaneous and Contingency 70,000 70,000 0 0 0 0 20,000 0 0

SITE COSTS
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08-2021 09-2021 10-2021 11-2021 12-2021 01-2022 02-2022 03-2022 04-2022

8 9 10 11 12 13 14 15 16

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 5,000 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 50,000 0 0 0

0 0 8,000 0 0 0 5,000 0 0

0 0 0 0 0 0 0 0 0

5,000 4,000 4,000 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 30,000 0 0

15,000 15,000 15,000 15,000 15,000 15,000 15,000 15,000 15,000

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

8,000 8,000 8,000 4,000 0 0 0 0 0

4,000 4,000 4,000 4,000 4,000 4,000 2,000 0 0

0 0 0 0 0 0 0 0 0

20,000 0 10,000 20,000 0 0 0 0 0
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