Cash Flow Plan 4/23/2020
Colonial Estates 11:57 AM
CASH FLOW PLAN Date: 01-2021 02-2021 03-2021 04-2021 05-2021 06-2021 07-2021
Month: 1 2 3 4 5 6 7
CASH INFLOWS

Total Working Capital 500,000
Development Loan Advance 668,500 750,514 622,493 630,901 1,299,033 1,293,656 632,228
Net Cash Carried Forward n/a 300,000 300,000 300,000 300,000 300,000 300,000
Sales, Closed and Settled 0 0 0 0 0 0 0
Rental Revenue 0 0 0 0 0 0 0
TOTAL INFLOWS 1,168,500 1,050,514 922,493 930,901 1,599,033 1,593,656 932,228

CASH OUTFLOWS Total

Land & Improvements, Purchase Cost 280,000 280,000 0 0 0 0 0 0
Survey & Appraisal Fees 57,000 57,000 0 0 0 0 0 0
Feasibility Analysis 20,000 20,000 0 0 0 0 0 0
Environmental Survey, Remediation 24,500 24,500 0 0 0 0 0 0
Architectural & Engineering, Blueprints 105,000 75,000 15,000 15,000 0 0 0 0
Bonds 30,000 30,000 0 0 0 0 0 0
Legal, Title Work, Zoning 51,000 30,000 12,000 4,000 0 0 0 0
Permits 15,000 15,000 0 0 0 0 0 0
Land Taxes 120,000 70,000 0 0 0 0 0 0
Accounting & Auditing 13,000 0 0 0 0 0 0 0
Course-of-Construction Insurance 32,000 32,000 0 0 0 0 0 0
Advertising, Promotion & Signage 34,000 0 0 4,000 4,000 4,000 4,000 5,000
Consulting Fees 10,000 0 0 0 10,000 0 0 0
Development Fees 95,000 0 0 0 65,000 0 0 0
Project Management 240,000 15,000 15,000 15,000 15,000 15,000 15,000 15,000
Road Construction 300,000 90,000 60,000 60,000 60,000 30,000 0 0
Storm and Sanitary Sewers 115,000 30,000 20,000 20,000 15,000 15,000 15,000 0
Landscaping 56,000 0 0 0 0 0 20,000 8,000
Utilities (Water, Electric, Gas) 50,000 0 4,000 4,000 4,000 4,000 4,000 4,000
Model Unit Decorating 7,000 0 0 0 0 5,000 2,000 0
Miscellaneous and Contingency 70,000 0 0 0 0 20,000 0 0
Unit Construction Costs 8,379,200 0 619,500 489,850 442,590 1,185,990 1,203,870 560,740
Real Estate Agents' Commissions 864,000 0 0 0 0 0 0 0
Transfer Tax 86,400 0 0 0 0 0 0 0
Closing Costs/Legal Expense 172,800 0 0 0 0 0 0 0

Development Loan Fee 95,000 95,000

Development Loan Closing Costs 5,000 5,000
Loan Interest 338,820 0 5,014 10,643 15,311 20,043 29,786 39,488
Loan Repayment, Principal 9,436,427 0 0 0 0 0 0 0
TOTAL OUTFLOWS 868,500 750,514 622,493 630,901 1,299,033 1,293,656 632,228
NET CASH EOM BEFORE DISTRIBUTIONS 300,000 300,000 300,000 300,000 300,000 300,000 300,000
DISTRIBUTIONS TO PARTNERS 0 0 0 0 0 0 0
NET CASH, END OF MONTH (incl. reserved working cap.) 300,000 300,000 300,000 300,000 300,000 300,000 300,000
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Cash Flow Plan 4/23/2020
Colonial Estates 11:57 AM
CASH FLOW PLAN 08-2021 09-2021 10-2021 11-2021 12-2021 01-2022 02-2022 03-2022 04-2022
8 9 10 11 12 13 14 15 16
CASH INFLOWS
Total Working Capital
Development Loan Advance 1,282,220 953,817 369,394 483,349 450,322 0 0 0 0
Net Cash Carried Forward 300,000 300,000 300,000 300,000 300,000 300,000 479,080 1,375,780 2,022,515
Sales, Closed and Settled 0 2,550,000 2,520,000 1,020,000 2,550,000 2,520,000 1,020,000 2,550,000 1,530,000
Rental Revenue 0 0 0 0 0 0 0 0 0
TOTAL INFLOWS 1,582,220 3,803,817 3,189,394 1,803,349 3,300,322 2,820,000 1,499,080 3,925,780 3,552,515
CASH OUTFLOWS
Land & Improvements, Purchase Cost 0 0 0 0 0 0 0 0 0
Survey & Appraisal Fees 0 0 0 0 0 0 0 0 0
Feasibility Analysis 0 0 0 0 0 0 0 0 0
Environmental Survey, Remediation 0 0 0 0 0 0 0 0 0
Architectural & Engineering, Blueprints 0 0 0 0 0 0 0 0 0
Bonds 0 0 0 0 0 0 0 0 0
Legal, Title Work, Zoning 0 0 0 0 0 0 5,000 0 0
Permits 0 0 0 0 0 0 0 0 0
Land Taxes 0 0 0 0 0 50,000 0 0 0
Accounting & Auditing 0 0 8,000 0 0 0 5,000 0 0
Course-of-Construction Insurance 0 0 0 0 0 0 0 0 0
Advertising, Promotion & Signage 5,000 4,000 4,000 0 0 0 0 0 0
Consulting Fees 0 0 0 0 0 0 0 0 0
Development Fees 0 0 0 0 0 0 30,000 0 0
Project Management 15,000 15,000 15,000 15,000 15,000 15,000 15,000 15,000 15,000
Road Construction 0 0 0 0 0 0 0 0 0
Storm and Sanitary Sewers 0 0 0 0 0 0 0 0 0
Landscaping 8,000 8,000 8,000 4,000 0 0 0 0 0
Utilities (Water, Electric, Gas) 4,000 4,000 4,000 4,000 4,000 4,000 2,000 0 0
Model Unit Decorating 0 0 0 0 0 0 0 0 0
Miscellaneous and Contingency 20,000 0 10,000 20,000 0 0 0 0 0
Unit Construction Costs 1,185,990 1,085,720 489,850 495,600 619,500 0 0 0 0
Real Estate Agents' Commissions 0 127,500 126,000 51,000 127,500 126,000 51,000 127,500 76,500
Transfer Tax 0 12,750 12,600 5,100 12,750 12,600 5,100 12,750 7,650
Closing Costs/Legal Expense 0 25,500 25,200 10,200 25,500 25,200 10,200 25,500 15,300
Development Loan Fee
Development Loan Closing Costs
Loan Interest 44,230 53,847 44,744 31,449 28,572 15,693 0 0 0
Loan Repayment, Principal 0 2,167,500 2,142,000 867,000 2,167,500 2,092,427 0 0 0
TOTAL OUTFLOWS| 1,282,220 3,503,817 2,889,394 1,503,349 3,000,322 2,340,920 123,300 180,750 114,450
NET CASH EOM BEFORE DISTRIBUTIONS 300,000 300,000 300,000 300,000 300,000 479,080 1,375,780 3,745,030 3,438,065
DISTRIBUTIONS TO PARTNERS 0 0 0 0 0 0 0 1,722,515 1,569,033
NET CASH, END OF MONTH 300,000 300,000 300,000 300,000 300,000 479,080 1,375,780 2,022,515 1,869,033
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CASH FLOW PLAN 05'201272
CASH INFLOWS

Total Working Capital
Development Loan Advance 0
Net Cash Carried Forward 1,869,033
Sales, Closed and Settled 1,020,000
Rental Revenue 0
TOTAL INFLOWS 2,889,033

CASH OUTFLOWS

Land & Improvements, Purchase Cost

Survey & Appraisal Fees

Feasibility Analysis

Environmental Survey, Remediation
Architectural & Engineering, Blueprints
Bonds

Legal, Title Work, Zoning

Permits

Land Taxes

Accounting & Auditing
Course-of-Construction Insurance
Advertising, Promotion & Signage
Consulting Fees

Development Fees

Project Management

Road Construction

Storm and Sanitary Sewers
Landscaping

Utilities (Water, Electric, Gas)
Model Unit Decorating
Miscellaneous and Contingency

Unit Construction Costs

OO0 00000000o0ol0o0oojoo|oojo|o

Real Estate Agents' Commissions 51,000

Transfer Tax 5,100

Closing Costs/Legal Expense 10,200

Development Loan Fee

Development Loan Closing Costs

Loan Interest 0

Loan Repayment, Principal 0

TOTAL OUTFLOWS 66,300

NET CASH EOM BEFORE DISTRIBUTIONS| 2,822,733

DISTRIBUTIONS TO PARTNERS| 2,822,733

NET CASH, END OF MONTH 0

Cash Flow Plan
Colonial Estates
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