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Project Development Gantt Chart  -  Estimated Timelines for Construction, Absorption and Financing

Colonial Estates
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Colonial Estates

Route 99

South Haven, CT

Felix Domus Development Co.

Development Loan

Draws 01-2021 12-2021 12

Payments 09-2021 01-2022 5

Payoff 01-2022

Single Family Capes

Under Construction 02-2021 12-2021 11

Sales 07-2021 03-2022 9

Settlements 09-2021 05-2022 9

Single Family Ranches

Under Construction 03-2021 10-2021 8

Sales 08-2021 11-2021 4

Settlements 10-2021 01-2022 4
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